

CAP	Action no.	Strategies/actions	Lead agent	Partner Agencies	Priority	Performance Target and Date	Status	Limiting Factor	Progress to date	Future Intentions
South West Estuaries	Merri River Estuary		GHCMA						GHCMA: Community consultation undertaken in June 06. Management plan development is being tendered out. Contract should be finalised with successful tenderer by the end of Nov. DSE also conducting a Merri River environmental flows study.	
	Lake Yambuk		GHCMA						GHCMA: Management plan was completed and printed mid 2005. Action YFF1 to map estuary habitat and action YARMO 1 - develop an estuary entrance decision support tool (EEMSS) have been completed. Action no. YCE 11 is partially complete with Capturing Community Estuary Learning Project.	
	Aire River Estuary		PV						PV: Memorandum of Cooperation still in place and working effectively.	
	Hopkins River Estuary		GHCMA						GHCMA: Management plan was completed and printed early 2006.	
	Curdies Inlet		Moyne Shire Council (in partnership with Corangamite SC)						WCB: Meeting held in Oct 2006 with key stakeholders to progress development of an EMP. Moyne Shire agreed to lead development of the EMP in partnership with Corangamite SC using funds previously provided by WCB.	
									DPI: Nutrient Management Plan completed.	
	Glenelg River Estuary		GHCMA						GHCMA: Management plan has been completed and is in the process of being laid out for printing. Action GH1 mapping of estuary habitat has been partially completed with mapping of lower 8kms of the estuary and bathymetry data collection for entire length of the estuary.	
	Fitzroy River Estuary		GHCMA						GHCMA: Draft management plan ready for release to public comment subject to GHCMA Board approval.	
	Moyne River Estuary/Belfast Lough		GHCMA						GHCMA: Management plan development is on hold until 08/09	
	Other estuaries in SW region but not included in CAP									
	Surrey River Estuary		GHCMA						GHCMA: Community consultation undertaken on July 19. Draft plan in preparation	
	Fawthrop Lagoon/Wattle Hill Creek		GHCMA						GHCMA: Management plan development is on hold until 08/09	