

CAP

South West
Regional

Action no.	Strategies/actions	Lead agent	Partner Agencies	Performance Target and Date	Status	Limiting Factor	Progress to date	Future Intentions
8.1.4	Establish new or revised MOU to re-commit agencies to implementation & evaluation of the SWCAP.	WCB		MOU developed and signed by all CAP Partners by Feb 2006.			May 06: WCB: MoU completed. Copies to be distributed at June 1 meeting of Imp Comm.; Oct 06: Feb 07:	
8.1.5	Develop information networks and identify and support key research programs to directly improve the management of coastal and marine resources.	DSE	WCB, Academic Institutions, PV, CMA, LGA	Continue support for research projects (eg CSIRO climate change, Coastal Spaces landscape assessment, Estuaries Pressures)			May 06: GHCMA: With the way this action is written it is not possible to sign it off as completed. Oct 06: WCB: Web portal (accessed via WCB web site) developed to improve information networks. DSE: Coastal Spaces Landscape Assessment Study final report completed September 2006 Feb 07: DSE: Coastal Spaces LAS completed. No other progress to report.	
8.1.6	Formulate development decision guidelines and decision support tools for coastal planning and management personnel.	VCC	WCB, DSE, DPI, LGA, EPA, CMA, PV	One guideline produced per annum			May 06: VCC: CAP guidelines will be available by June 06 (see Action 8.6.5). GHCMA: Estuary Entrance Management Decision Support System (to be completed by Sept 06) will satisfy this action performance target Oct 06: WCB: CAP guidelines will now be available in Oct 06 WCB: EEMSS to now be completed by Dec 06 GHCMA: EEMSS as an operational system is now finished. Surry E'ry is priority for roll out. Finalisation of total NHT funded project by end of December 06. (GJ) Feb 07: VCC: Guidelines now available from VCC. Siting and Design Guidelines to be review during 2007.	
8.1.7	Introduce targeted training and education programs for State and local government staff involved in coastal and marine planning.	DSE	WCB, DSE, LGA, CMA, PV, CoM	One Marine and Coastal Ecology Course held per annum			May 06: WCB: Marine and Coastal Ecology Course to be held in Gippsland during March 07. Oct 06: DSE: Ecology course run at Deakin Uni November 2005. Feb 07: DSE: Next M&CE Course likely to be held in Queenscliff during late 2007	
8.1.7	Introduce targeted training and education programs for State and local government staff involved in coastal and marine planning.	DSE	WCB, DSE, LGA, CMA, PV, CoM	Coastal Land Law Courses held as required			May 06: WCB: Scheduling of Land Law Course determined by interest Oct 06: DSE: Coastal Land law course run first half of 2006. Feb 07:	
8.1.7	Introduce targeted training and education programs for State and local government staff involved in coastal and marine planning.	DSE	WCB, DSE, LGA, CMA, PV, CoM				May 06: CSC: 'Planet' 1 day coastal planning course run by DSE aimed at LG staff and councillors held 31 May 06. Oct 06: Feb 07:	
8.1.7	Introduce targeted training and education programs for State and local government staff involved in coastal and marine planning.	DSE	WCB, DSE, LGA, CMA, PV, CoM				May 06: WCB: See comments for Action 8.8.4 Oct 06: Feb 07:	
8.1.9	Further promote and distribute the Coast Action /Coastcare kit as an education package to regional, primary and secondary schools. Maintain interpretive & awareness raising programs aimed at visitors and residents.	DSE	DoE, WCB, PV, LGA, CMA	Education package (CD RoM) developed and released by March 2006			May 06: Oct 06: Feb 07:	
8.1.9	Further promote and distribute the Coast Action /Coastcare kit as an education package to regional, primary and secondary schools. Maintain interpretive & awareness raising programs aimed at visitors and residents.	DSE	DoE, WCB, PV, LGA, CMA	Interpretative and awareness raising programs maintained (eg Coast Action/Coastcare, Summer by the Sea)			May 06: GHCMA: Funding request included in 06/07 and 07/08 RCIP Oct 06: DSE: Ongoing work by Coast Action. GHCMA: Funding request included in 06/07 and 07/08 RCIP (GJ) Feb 07: DSE: as per last up-date	
8.1.9	Further promote and distribute the Coast Action /Coastcare kit as an education package to regional, primary and secondary schools. Maintain interpretive & awareness raising programs aimed at visitors and residents.	DSE	DoE, WCB, PV, LGA, CMA				May 06: Oct 06: Feb 07: CCMA: Estuary Watch program established. Will contribute to education, interpretation and awareness raising	
8.2.5	Ensure training is available for planners and coastal managers in the use of the regional significant values database.	WCB	WCB, LGA	Training given once database is complete (see action 8.2.4).			May 06: Oct 06: Feb 07: WCB: Training day on pilot GIS planned with Coastal and Marine Technical Working Group in May 2007	
8.5.5	Implement the recommendations outlined in sections 6.1, 6.2 and 6.3 of the Planning Scheme Review via amendment of the Planning Scheme.	LGA	DSE, WCB	Corangamite Planning scheme amendments in place by June 2006.			May 06: CSC: Awaiting gazettal Oct 06: CSC: Amendment Gazetted. Revises MSS and all planning and design controls for Port Campbell Feb 07: CSC: Action complete	
8.5.5	Implement the recommendations outlined in sections 6.1, 6.2 and 6.3 of the Planning Scheme Review via amendment of the Planning Scheme.	LGA	DSE, WCB	Glenelg Planning scheme amendments in place by June 2006.			May 06: Glenelg Shire: Planning scheme amendments in place by Dec 2006 pending completion of Glenelg Strategic Futures Plan. Oct 06: Glenelg Shire: Planning scheme amendments in place by Dec 2006 pending completion of Glenelg Strategic Futures Plan. Feb 07: GSC: Amendment process (Strategic Futures Plan) delayed. Likely to be in place by mid 2007.	
8.5.5	Implement the recommendations outlined in sections 6.1, 6.2 and 6.3 of the Planning Scheme Review via amendment of the Planning Scheme.	LGA	DSE, WCB	Moyne planning scheme amendments in place by June 2006.			May 06: Oct 06: Moyne Shire: Amendment drafted, in place early 2007. Feb 07: MSC: Amendments have been drafted and are waiting to be put in place	
8.5.5	Implement the recommendations outlined in sections 6.1, 6.2 and 6.3 of the Planning Scheme Review via amendment of the Planning Scheme.	LGA	DSE, WCB	Incorporate as part of Warrnambool MSS review by June 2006.			May 06: Oct 06: WCC: Recommendations implemented into the MSS, to be completed by Dec 2006 Feb 07:	
8.5.6	Encourage the development of statewide guidelines for Aquaculture having regard to the draft guidelines outlined in Appendix A.	DPI	LGA, DSE	Aquaculture planning guidelines in place by March 2006.			May 06: Deakin: Dwindling natural fish stocks may result in a marked increase in aquaculture on coastal margins, with significant potential for damage to the coastal environment. It's important for good strong guidelines to be in place early. Fisheries: 'Planning Guidelines for Land Based Aquaculture in Victoria' now complete and available on DPI website. Aquaculture Advisory Group has also been formed to provide advice to Minister regarding promotion and development of aquaculture in Vic. Oct 06: Feb 07:	
8.5.8	Develop and introduce Vegetation Protection and Environmental Significance Overlays into planning schemes to improve protection of significant values.	LGA	DSE, DPI	Protective overlays and coastal hazard protection considered and recommended during planning scheme reviews by June 2007.			May 06: Deakin: Important and related to Actions 8.2.4 and 8.2.6 CSC: Could be best progressed following completion of action 8.2.4 Oct 06: Moyne Shire: Funding received, commence Feb 2007 to be completed Mar 2008. Feb 07: Moyne: Still on target	

8.5.10	Define coastal settlements on a local basis through planning schemes.	LGA, WCB	DSE (Coastal Spaces)	Glenelg Shire Settlement Plan completed by June 2006.			May 06: Deakin: Important and related to Actions 8.2.4, 8.2.6 and 8.2.10 Glenelg Shire: Settlement Plan now to be completed by Sept 2006. Oct 06: CSC: amendment C13 defines Port Campbell settlement boundary Feb 07: Glenelg: Will be progressed as part of Strategic Futures Plan
8.5.10	Define coastal settlements on a local basis through planning schemes.	LGA, WCB	DSE (Coastal Spaces)	Port Fairy planning scheme amended by June 2006.			May 06: Oct 06: Moyne Shire: Peterborough Urban Design Framework and Guidelines in place. Port Fairy Urban Design Guide to be completed June 2007 Feb 07: Moyne: Still on target for completion by June 2007
8.6.5	Review the guidelines for preparing CAPs and ensure dissemination of guidelines and existing CAPs.	VCC	WCB	Review completed and distributed by March 2006.			May 06: VCC: Review complete and approved by VCC. Will be circulated by June 06. Oct 06: WCB: VCC advises that guidelines will now be released in Oct 2006. Feb 07: VCC: Guidelines now available from VCC.
8.6.6	Public land managers to liaise with relevant councils when preparing management plans.	DSE, PV, CoM	LGA	Communication occurs with relevant councils when preparing management plans.			May 06: GHCA: Agencies (including local government) and community have been consulted in the development of estuary management plans. Oct 06: WCC: Ongoing Feb 07: All present: Ongoing action
8.7.5	Develop an Integrated Coastal and Marine Access CAP for the region.	WCB	PV, CoM, LGA, DSE	Access Guidelines completed and distributed by June 2006 (see action 8.7.4).			May 06: WCB: Guidelines being finalised. To be distributed by Sept 06. Oct 06: Feb 07: WCB: Guidelines currently undergoing public consultation. Planned to be finalised and released mid 2007.
8.7.5	Develop an Integrated Coastal and Marine Access CAP for the region.	DSE	PV, CoM, LGA, DSE	Access Decision Making Tool endorsed and rolled out by June 2006.			May 06: Oct 06: DSE: No progress made on this to date. Feb 07: DSE: No progress made on this to date.
8.8.4	Formulation of Aboriginal cultural heritage management and protection development planning protocols for coastal freehold land.	DVC, LGA, LAC	DSE, WCB	Aboriginal cultural heritage management and protection development planning protocols in place by Dec 2007.			May 06: WCB: Discussing Indigenous cultural heritage and awareness training for coastal managers with AAV. AAV: These actions likely to be overtaken by new Aboriginal Heritage Act 2006. This will provide a statewide framework that will then provide the basis for regional application. Fisheries: Other initiatives are currently underway (eg Kooyang SCP) that will assist protection of Aboriginal cultural heritage. Oct 06: WCB: Discussions continuing with AAV and other stakeholders. Likely to hold training event in late 2006. AAV - these comments should be read in relation to actions 8.8.4 and 8.8.5. The timeline is ongoing throughout 2007. The Victorian Parliament has now passed the Aboriginal Heritage Act 2006. This Act specifically links consideration of Aboriginal cultural heritage management to a range of statutory authorisations for land use planning and development. AAV is currently preparing regulations and triggers for inclusion in an RIS statement. There will be consultation on the regulations in early 2007. To support im
8.8.4	Formulation of Aboriginal cultural heritage management and protection development planning protocols for coastal freehold land.	LGA, DVC, WCB		Investigate introducing Heritage Overlays to planning schemes by June 2007.			May 06: Oct 06: Feb 07:
8.8.5	Develop and use Indigenous Land-Use Agreements with local Aboriginal communities for the management of Aboriginal cultural heritage on coastal public land.	DSE, LGA, PV, CoM	LGA	Cultural heritage management agreements developed for public land by Dec 2007 and private land on an ongoing basis.			May 06: Oct 06: DSE: None prepared. WCC: Ongoing communication and consultation with Aboriginal communities Feb 07: All present: Nothing to report