

CAP		Action no.	Strategies/actions	Lead agent	Partner Agencies	Performance Target and Date	Status	Limiting Factor	Progress to date	Future Intentions
Central West Regional	3.1.1		Gain funding from local, regional, State and Commonwealth Government agencies to enable the Regional CAP to move into the implementation phase.	All	WCB, NOO	Number of applications (successful or otherwise) made to relevant funding sources each year. Amount of funding obtained.			DSE: funding for project implementation needed; DSE;	DSE: funding for project implementation needed
	3.1.2		Revise the Memorandum of Understanding to commit key stakeholders to their respective responsibilities to implement the Regional CAP.	WCB		MOU revised for Implementation Plan. CAP Partners signed MoU by April 2006.			WCB: wont be able to make target date, more likely to be April; CoGG;	WCB: wont be able to make target date, more likely to be April
	3.1.3		Identify opportunities and gain support to develop a regional association for local municipalities within coastal catchments.	Local municipalities		Continue support and involvement with regional association (Environmental Officers Network). Hold meetings every 2 months. Improve links with CAP Implementation Committee.			DSE: capacity building for LG staff and councillors; DSE ;	DSE: capacity building for LG staff and councillors
	3.1.4		Develop and implement a priority program for reviewing the application of planning scheme zones, overlays and associated schedules to implement the policy recommendations from the Central West Victoria Coastal Planning Scheme Review 2001, and to give effect to the Regional CAP and other CAPs developed or planned for in the region.	Local municipalities	DSE	Consider recommendations as part of CoGG MSS review to be completed by Dec 2006.			DSE: the function and consistency of planning schemes need to be strengthened; DSE WCB;	DSE: the function and consistency of planning schemes need to be strengthened
	3.1.5		Ensure that coastal and marine issues are given a priority as part of the continual improvement of planning schemes in the region to ensure they protect and enhance coastal and marine values and give effect to the recommendations from the Central West Victoria Coastal Planning Scheme Review 2001, zone and overlay application review, endorsed CAPs and other regional and local strategic planning policy that relate to coastal and marine areas.	Local municipalities		Consider recommendations as part of CoGG MSS review to be completed by Dec 2006.			DPI GORCC WCB CCMA;	
	3.1.6		Help facilitate and support the development of regional coastal community networks and regular forums for coordinators and representatives from community action groups in the region.	DSE CoastAction/ Coastcare, Fishcare, Landcare	WCB, CCMA, MCCN, local municipalities	Continue to support networks and hold at least two forums p.a.			ABKRCoM: networks, ensure forums continue; ABKRCoM;	ABKRCoM: networks, ensure forums continue
	3.1.7		Promote the use of and extend community monitoring programs to help measure environmental, social and economic values and pressures on these values for priority coastal, estuary, intertidal and nearshore areas in the region.	Local municipalities	EPA, DSE, CCMA	Investigate opportunities for extending community monitoring programs by June 2006.				
	3.1.8		Develop and update an Internet site which provides a summary of information relevant to planning and managing the region's coastal and marine environments.	WCB	DSE	Web portal complete and available to public by Feb 2006.			WCB: This action now complete. Web portal launched on 23/2 in Jan Juc. Can be accessed via link on WCB site;	WCB: This action now complete. Web portal launched on 23/2 in Jan Juc. Can be accessed via link on WCB site
	3.1.9		Build on, formalise and integrate existing coastal and marine environmental management courses and/or new courses in partnership with training and education institutions to improve the skills and working knowledge of agency and industry personnel and the community.	VCC, DPI, DSE, WCB	ABM	One Marine and Coastal Ecology Course held p.a.			DSE: capacity building for better decision making by councils and agencies; DSE:	DSE: capacity building for better decision making by councils and agencies
	3.1.11		Review the Regional CAP to identify the progress of actions every 12 months against an Evaluation Plan using performance measures agreed to by all lead authorities and partners.	WCB	All	Implementation Plan completed and agreed to by Feb 2006. CAP review completed every 12 months.				
	3.1.13		Hold a forum in the region to explore opportunities and initiatives to resource coastal and marine management into the future.	WCB		Forum held by June 2006.				
	3.1.14		Produce an annual newspaper feature during the Easter period that highlights regional coastal and marine issues and achievements.	WCB	CCMA, NOO, WCB, DSE, VCC, Deakin Uni	Mobile marine interpretative facility proposal developed by June 2006.				
	3.1.15		Ensure community action groups and foreshore committees of management have access to the suite of available and relevant best practice management guidelines.	DSE - Coast action/ Coastcare, Fishcare, Landcare	CCMA, local Aboriginal communities, Greening Australia, Trust for Nature	Access continued to be made available to best practice management guidelines for CoM's. Capacity building provided to community volunteers on an as needs basis, supported by publications on relevant topics.			ABKRCoM - Community and CoM capacity building GORCC; ABKRCoM;	ABKRCoM - Community and CoM capacity building GORCC
	3.1.16		Facilitate a process to discuss issues and opportunities relating to coastal and marine information needs, access, coordination and integration.	WCB	DSE, local municipalities, CCMA, PV	Technical Reference Group established by June 2006 and 6 meetings held p.a.			WCB: wont be able to make target date, more likely to be June;	WCB: wont be able to make target date, more likely to be June
	3.1.17		Continue to develop partnerships and information exchange with research institutions and government authorities to address strategic gaps in the knowledge of coastal and marine values, their condition, risks and on-ground management needs.	WCB	Universities and TAFES, CCMA, DSE, PV, MAFRI, EPA	Technical Reference Group established by June 2006 and 6 meetings held p.a.			WCB: wont be able to make target date, more likely to be June;	WCB: wont be able to make target date, more likely to be June
3.2.1		Develop and implement a prioritised program of research and monitoring to fill information gaps on coastal and marine species and habitats and other management related data. This information will be used in bioregional plans, planning schemes and controls, biodiversity incentives programs, regional vegetation plans and catchment strategies, and State of Environment reporting.	DSE - Flora & Fauna	CCMA, local municipalities, PV	Continue support for research projects (eg CSIRO climate change, Coastal Spaces landscape assessment, Estuaries Pressures).			CoGG;		
3.2.2		Develop and implement Bioregional Plans (eg Otway Ranges, Otway Plain, Otway and Central Victoria marine bioregions) which develop management strategies across public and private land and sea for protecting and improving the condition of species and habitats.	DSE - Flora & Fauna	CCMA, local municipalities, PV	Esure an integrated approach is taken to marine and coastal issues, considering the IMCRA (Interim Marine and Coastal Regionalisation of Australia) and the need for regional and statewide approaches.					
3.2.3		Ensure that appropriate planning policy and controls are implemented in municipal planning schemes to protect areas of biodiversity significance and to give effect to strategic planning undertaken by public land managers and catchment authorities within the region.	Local municipalities	DSE, CCMA, PV	Consider recommendations as part of CoGG MSS review to be completed by Dec 2006.			ABKRCoM - Planning scheme protection for biodiversity (CoM concern re both inclusin and action by LGAs) ; ABKRCoMGORCC WCB;	ABKRCoM - Planning scheme protection for biodiversity (CoM concern re both inclusin and action by LGAs)	
3.2.3		Ensure that appropriate planning policy and controls are implemented in municipal planning schemes to protect areas of biodiversity significance and to give effect to strategic planning undertaken by public land managers and catchment authorities within the region.	Local municipalities	DSE, CCMA, PV	Consider as part of COS Planning Sceme Review to be completed by Sept 2006.					
3.2.3		Ensure that appropriate planning policy and controls are implemented in municipal planning schemes to protect areas of biodiversity significance and to give effect to strategic planning undertaken by public land managers and catchment authorities within the region.	Local municipalities	DSE, CCMA, PV	Continue to consider documents as part of any SCS planning scheme amendment process.					

3.3.1	Facilitate a process amongst key stakeholders to identify and implement management strategies to improve the protection of aboriginal cultural heritage on private and public land.	PV	Wathaurong Aboriginal Co-op, Framlingham Aboriginal Trust, local municipalities, foreshore CoM, Coast Action/Coastcare	PV Indigenous Partnership Strategy developed and released by March 2006.			ABKRCoM: More could be done to raise public awareness of issues and in developing action protocols and understanding of them by managers and public alike SWWCHP: Working on training for site monitors, hoping to also adapt for land owners/managers COS: Developing MoU with Framlingham, main focus is referral of planning permit to Fram for comment; ABKRCoMWCB;	ABKRCoM: More could be done to raise public awareness of issues and in developing action protocols and understanding of them by managers and public alike SWWCHP: Working on training for site monitors, hoping to also adapt for land owners/managers COS: Developing MoU with Framlingham, main focus is referral of planning permit to Fram for comment
3.3.1	Facilitate a process amongst key stakeholders to identify and implement management strategies to improve the protection of aboriginal cultural heritage on private and public land.	DSE	Wathaurong Aboriginal Co-op, Framlingham Aboriginal Trust, local municipalities, foreshore CoM, Coast Action/Coastcare	Continue to protect aboriginal cultural heritage through Coastal Management Act consent process, Coast Action facilitators working with community groups and Indigenous 'fact sheet'.				
3.3.1	Facilitate a process amongst key stakeholders to identify and implement management strategies to improve the protection of aboriginal cultural heritage on private and public land.	DVC (AAV), PV, cultural heritage officers	Wathaurong Aboriginal Co-op, Framlingham Aboriginal Trust, local municipalities, foreshore CoM, Coast Action/Coastcare	Identification of priority Indigenous heritage places for targeted management strategies and protection works as appropriate on PV managed land.				
3.3.3	Ensure that appropriate planning policy and controls in municipal planning schemes, and strategic direction in local coastal action plans and management plans are implemented to protect areas of natural and cultural significance.	Local municipalities	DSE, PV, foreshore CoM	Consider recommendations as part of CoGG MSS review to be completed by Dec 2006.				
3.4.1	Support the implementation of agreed outcomes from the Great Ocean Road Region Strategy, and provide input to reflect the linkages and strategic direction of the Regional CAP.	All	All	Continue support and involvement with GORRS Implementation Committee.				
3.4.2	Develop and implement a strategic framework (eg. CAP) to provide strategic direction and guidance to manage access along Western Victoria, which complements the Great Ocean Road Region Strategy.	WCB	DSE, PV, VicRoads, Geelong Otway Tourism, Discovery Coast, foreshore CoM, Sport and Rec VIC	Access guidelines completed and distributed by June 2006			WCB: wont be able to make target date, more likely to be August;	WCB: wont be able to make target date, more likely to be August
3.4.2	Develop and implement a strategic framework (eg. CAP) to provide strategic direction and guidance to manage access along Western Victoria, which complements the Great Ocean Road Region Strategy.	DSE	DSE, PV, VicRoads, Geelong Otway Tourism, Discovery Coast, foreshore CoM, Sport and Rec VIC	Access Decision Making Tool endorsed by Sept 2005 and rolled out by June 2006.				
3.4.3	Ensure that coastal areas of high risk and/or sensitivity are clearly mapped and that suitable use and development in these areas are defined and managed.	DSE	CCMA	Complete west coast Hazard Assessment project (including GIS) by June 2007.			CoGG: Needs to be very big ticket item (many \$m) ABKRCoM: risk/sensitivity mapping DSE: 1st stage of Bell's Beach Geotech Study complete; DPI GORCC CoGG ABKRCoM;	CoGG: Needs to be very big ticket item (many \$m) ABKRCoM: risk/sensitivity mapping DSE: 1st stage of Bell's Beach Geotech Study complete
3.4.3	Ensure that coastal areas of high risk and/or sensitivity are clearly mapped and that suitable use and development in these areas are defined and managed.	CoGG	CCMA	Implement CoGG Erosion Management Overlay by Dec 2006.				
3.4.3	Ensure that coastal areas of high risk and/or sensitivity are clearly mapped and that suitable use and development in these areas are defined and managed.	COS	CCMA	Consider as part of COS Planning Scheme Review to be completed by Sept 2006.				
3.4.3	Ensure that coastal areas of high risk and/or sensitivity are clearly mapped and that suitable use and development in these areas are defined and managed.	SCS	CCMA	Complete Bell's Beach Geotech Study by June 2006.				
3.4.4	Ensure that appropriate planning policies and controls are implemented in municipal planning schemes to protect and manage coastal areas of high risk and/or sensitivity.	Local municipalities	DSE, CCMA	Implement CoGG Erosion Management Overlay by Dec 2006			CoGG: Needs to be very big ticket item (many \$m); DPI CoGG CCMA;	CoGG: Needs to be very big ticket item (many \$m)
3.4.4	Ensure that appropriate planning policies and controls are implemented in municipal planning schemes to protect and manage coastal areas of high risk and/or sensitivity.	Local municipalities	DSE, CCMA	Consider as part of COS Planning Scheme Review to be completed by Sept 2006				
3.4.4	Ensure that appropriate planning policies and controls are implemented in municipal planning schemes to protect and manage coastal areas of high risk and/or sensitivity.	Local municipalities	DSE, CCMA	Implement erosion management overlay (includes risk) to SCS planning scheme by June 2007				
3.5.2	Continue to promote and support high quality projects that further identify and improve the health of coastal waters.	CCMA	WCB, DSE, EPA, local municipalities	Continue to support projects through RCIP process and implementation of GOR estuaries project.			DPI;	
3.5.3	Facilitate the implementation of the Central West Victoria Estuaries CAP.	WCB in partnership with CCMA	PV, foreshore CoM, local municipalities, DSE, community reference groups	Implementation Committee established by March 2006 and 6 meetings held p.a.				
3.5.4	Ensure that appropriate planning policy and controls are implemented in municipal planning schemes to protect coastal catchments, estuaries, intertidal and marine areas, including the consistent extension of the region's planning scheme to 600 metres offshore from low water mark.	Local municipalities	DSE, CCMA, PV	Consider recommendations as part of CoGG MSS review to be completed by Dec 2006.				

3.5.4	Ensure that appropriate planning policy and controls are implemented in municipal planning schemes to protect coastal catchments, estuaries, intertidal and marine areas, including the consistent extension of the region's planning scheme to 600 metres offshore from low water mark.	Local municipalities	DSE, CCMA, PV	Consider as part of COS Planning Scheme Review to be completed by Sept 2006.				
3.5.4	Ensure that appropriate planning policy and controls are implemented in municipal planning schemes to protect coastal catchments, estuaries, intertidal and marine areas, including the consistent extension of the region's planning scheme to 600 metres offshore from low water mark.	Local municipalities	DSE, CCMA, PV	Continue to consider documents as part of any SCS planning scheme amendment process.				
3.5.5	Establish improved monitoring, policing and education programs for harvesting activities in estuary, intertidal and marine areas that comply with best practice and relevant regulations.	DPI - Fisheries	local municipalities, PV, foreshore CoM	Complete statewide compliance strategy by June 2006.				
3.5.5	Establish improved monitoring, policing and education programs for harvesting activities in estuary, intertidal and marine areas that comply with best practice and relevant regulations.	DPI - Fisheries	local municipalities, PV, foreshore CoM	Complete Inland Fishery Management Plan (includes estuaries) for CCMA region by Dec 2006.				
3.5.6	Develop a strategic framework for intertidal and nearshore marine areas and seek to amend policy, regulations and management guidelines to further protect these areas from high-risk activities.	WCB	PV, foreshore CoM, local municipalities, DSE, Aboriginal communities, GOT	Background study ('Ecological health of Victorian intertidal rock platforms' by Tim O'hara) completed by Dec 2006.			WCB: Priority should be higher. Might be good case for gaining funding;	WCB: Priority should be higher. Might be good case for gaining funding
3.5.6	Develop a strategic framework for intertidal and nearshore marine areas and seek to amend policy, regulations and management guidelines to further protect these areas from high-risk activities.	WCB	PV, foreshore CoM, local municipalities, DSE, Aboriginal communities, GOT	Strategic framework developed by Dec 2007.				
3.5.7	Apply estuary-specific management guidelines across Western Victoria.	CCMA	WCB, PV, foreshore CoM, local municipalities, DSE	Develop management guidelines for estuaries identified in Corangamite River Health Strategy and CW Estuaries CAP.				
3.5.7	Apply estuary-specific management guidelines across Western Victoria.	Deakin Uni, WCB, EPA, CCMA, GHCMA, PV, DSE, VCC	WCB, PV, foreshore CoM, local municipalities, DSE	Finalise Estuary Entrance Management Decision Framework and release by April 2006.			WCB: wont be able to make target date, more likely to be June;	WCB: wont be able to make target date, more likely to be June
3.5.9	Phase-out intertidal collecting of marine plants and animals.	DPI - Fisheries	DSE - Flora and Fauna, PV, local municipalities, foreshore CoM	Progress extension of intertidal protected area westward from Breamlea.				
3.5.9	Phase-out intertidal collecting of marine plants and animals.	DPI - Fisheries	DSE - Flora and Fauna, PV, local municipalities, foreshore CoM	Progress Regulatory Impact Statement process for phasing out intertidal collection of marine plants and animals.				
3.5.10	Extend and maintain the coverage of Fishcare programs in partnership with the community, and integrate with other community action programs.	Fishcare	local municipalities	Maintain the Fishcare program and seek opportunities to extend it where possible.				
3.5.11	Encourage the use and monitor the effectiveness of the Victorian Best Practice Guidelines Beach Cleaning 2000	DSE	local municipalities, foreshore CoM, PV, Bancoora SLSC	Guidelines used and effectiveness monitored annually.				
3.6.1	Develop and distribute a coastal issues information sheet and checklist on coastal planning issues that need to be considered in development proposals that can be used to inform and guide planning authorities, public land managers, landowners, developers and the community.	DSE	local municipalities, WCB, DSE	Continue to make available the CoM guidelines and up-date them when required.			DSE: advice for potential developers/development community on coastal policy WCB: Will discuss with CCMA about incorporating into 'integrated strategies matrix' COS: Check list of coastal issues in early development ; DSE DPI WCB;	DSE: advice for potential developers/development community on coastal policy WCB: Will discuss with CCMA about incorporating into 'integrated strategies matrix' COS: Check list of coastal issues in early development
3.6.1	Develop and distribute a coastal issues information sheet and checklist on coastal planning issues that need to be considered in development proposals that can be used to inform and guide planning authorities, public land managers, landowners, developers and the community.	Local municipalities	local municipalities, WCB, DSE	Prepare development proposal 'pre-lodgement' information by June 2006.				
3.6.1	Develop and distribute a coastal issues information sheet and checklist on coastal planning issues that need to be considered in development proposals that can be used to inform and guide planning authorities, public land managers, landowners, developers and the community.	WCB	local municipalities, WCB, DSE	Information sheet and check list developed and implemented by June 2006.				
3.6.2	Review and apply improved local approvals processes for subdivision applications to ensure the effectiveness of existing statutory planning provisions in terms of protecting and enhancing coastal and marine values. Case studies will be the primary means of assessing the effectiveness of existing controls.	Local municipalities	DSE	Continue consideration of coastal and marine values as part of all development applications and investigate opportunities for improvements.				
3.6.3	Review and continually improve the effectiveness of planning schemes by identifying gaps in strategic planning policies and controls to ensure that they clearly express future growth outcomes and expectations, including limitations, for townships along the coast taking into account social, economic and environmental impacts. This includes a priority program for actions such as urban character studies, vegetation assessments, local siting and design guidelines, township strategies and rural residential strategies.	Local municipalities		Consider as part of CoGG MSS review to be completed by Dec 2006.			GORCC CoGG;	
3.6.3	Review and continually improve the effectiveness of planning schemes by identifying gaps in strategic planning policies and controls to ensure that they clearly express future growth outcomes and expectations, including limitations, for townships along the coast taking into account social, economic and environmental impacts. This includes a priority program for actions such as urban character studies, vegetation assessments, local siting and design guidelines, township strategies and rural residential strategies.	Local municipalities		Consider as part of COS Planning Scheme Review to be completed by Sept 2006.				

3.6.3	Review and continually improve the effectiveness of planning schemes by identifying gaps in strategic planning policies and controls to ensure that they clearly express future growth outcomes and expectations, including limitations, for townships along the coast taking into account social, economic and environmental impacts. This includes a priority program for actions such as urban character studies, vegetation assessments, local siting and design guidelines, township strategies and rural residential strategies.	Local municipalities		Continue to consider as part of any SCS planning scheme amendment process.				
3.6.4	Complete and implement stormwater management plans.	Local municipalities		Continue implementation of CoGG Stormwater Management Plan.			CCMA;	
3.6.4	Complete and implement stormwater management plans.	Local municipalities		Complete review of COS Urban Stormwater Management Plan by June 2006.				
3.6.4	Complete and implement stormwater management plans.	Local municipalities		Prepare (by June 2006) and implement management plans for the Painkalac Creek, Anglesea River and Erskine River.				
3.6.4	Complete and implement stormwater management plans.	Local municipalities		Implement Lorne Stormwater Management Plan capital works by June 2006.				
3.6.5	Develop and promote the use of best practice management guidelines, statutory instruments to regulate these guidelines, and an awareness program for controlling off-site impacts of minor building construction activities and new subdivisions.	Local municipalities		Introduce by-law for COS and distribute guidelines by June 2006.			COS: New local laws regarding off-site impacts of construction and sub-divisions have passed and are being enforced;	COS: New local laws regarding off-site impacts of construction and sub-divisions have passed and are being enforced
3.6.5	Develop and promote the use of best practice management guidelines, statutory instruments to regulate these guidelines, and an awareness program for controlling off-site impacts of minor building construction activities and new subdivisions.	Local municipalities		Continue management of building and subdivision activities through Council by-laws and implement awareness program by Dec 2006.				
3.6.6	Develop and encourage the regional application of a septic management system, including the audit of all unsewered townships and allotments in the region, and improve current monitoring regimes.	Local municipalities	EPA	Get correct wording from Alex (again) and save it in Plan!!			CCMA WRCoM;	
3.6.6	Develop and encourage the regional application of a septic management system, including the audit of all unsewered townships and allotments in the region, and improve current monitoring regimes.	Local municipalities	EPA	Develop Concept Plans for Wye River, Kennett River and Separation Creek by Dec 2006.				
3.6.6	Develop and encourage the regional application of a septic management system, including the audit of all unsewered townships and allotments in the region, and improve current monitoring regimes.	Local municipalities	EPA	Develop (by June 2006) and implement Surf Coast Shire Stormwater Management Plan.				
3.6.7	Facilitate a regional forum on effluent management to develop a prioritised management program for sites where effluent disposal is impacting on local and regional coastal and marine values.	Local municipalities, Barwon Water	EPA, local municipalities	Upgrade Torquay - Black Rock sewer main by Dec 2006.			CoGG: Action should read 'upgrade sewer main to Breamlea by Dec 2006;	CoGG: Action should read 'upgrade sewer main to Breamlea by Dec 2006
3.6.7	Facilitate a regional forum on effluent management to develop a prioritised management program for sites where effluent disposal is impacting on local and regional coastal and marine values.	Local municipalities, Barwon Water	EPA, local municipalities	Hold forum by June 2006.				
3.6.7	Facilitate a regional forum on effluent management to develop a prioritised management program for sites where effluent disposal is impacting on local and regional coastal and marine values.	Local municipalities, Barwon Water	EPA, local municipalities	Develop (by June 2006) and implement Surf Coast Shire Stormwater Management Plan. Include community consultation in all stages.				