

CAP

Skenes Creek to
Marengo

Action no.	Strategies/actions	Lead agent	Partner Agencies	Performance Target and Date	Status	Limiting Factor	Progress to date	Future Intentions
3	Water Quality - Design and implement a water quality monitoring program for waterways.	Lead agency to be determined			NC	RL	No action to date.	The EPA does not consider this to be its role.
14	Extent of Coastal Hazard Zone - Undertake an investigation to identify the extent of the coastal hazard zone and to develop planning strategies and controls to reduce the risk of property and infrastructure damage.	Lead agency to be determined			NC	RL	No action to date.	To support the implementation of this action when an appropriate lead is identified.
26	Marengo Township Sector - Develop and implement a stormwater management plan for Marengo.	Lead agency to be determined			UW	LF	Significant rehabilitation works has occurred on marengo outfall. Undertaken by COM and jointly funded by COS. Pollutant trap yet to be designed and installed. COM and COS working together to implement/fund. COS and COM to open discussions on other potential stormwater priorities for Marengo. CoM believes it has sufficient funds to complete Marengo beach outfall	To be completed by June 2007. CoM to complete CMA consent application shortly then clear site to design can be finalised.
54	Apollo Bay Township Sector - Document values of the Point Bunbury Historical Site, and develop and implement management and interpretation plan.	Lead agency to be determined			UW	RP	Some work has been done (archeological survey commissioned by COS Harbour Reference Group). RE-WORD. Values are being documented - AAV. But the dvt & imp of formal plans not needed. Especially because lease is for another 12 yrs, is a golf course - is protected as such, and mgmt plan may be needed after that time but not now. Now it's about mowing the lawns.	Further documentation, development and implementation of plan is to be done in the future.
20	Car Parking - Develop appropriately-designed, environmentally sensitive access to the coast from car parks, including provision for the disabled.	Committee of Management			UW	DD	Some works have been undertaken including wheelchair access provision. Full implementation depends on completion of other projects. Funding secured in 2005 from Envirofund. Main accesses from CBD of Apollo Bay have been formalised.	Will be completed in 2006/07 - some revegetation work needs to be done. Similar works prosed opposite Thompson St.by mid 07.
33	Mounts Bay Sector - Provide formal beach access at appropriate points.	Committee of Management			UW	LF	Considerable work has been done to date; staircases needed. DSE Coastal Risk Program funding is being sought. Staircase funding recieved. Work to be completed easrly 07	To complete action when funding becomes available.
37	Mounts Bay Sector - Implement the recommendations of Vantree (1997) with regard to management of coastal dunes and beach at Mount Bay, involving: fencing areas subject to erosion; bull-dozing sand from the beach to the base of the dune scarp with fast-colonising vegetation; and resisting the construction of a revetment.	Committee of Management			UW	DD	Fencing, resisting revetment (for now) etc done. Bulldozing sand no longer feasible. Investigations done (commissioned by DSE), recommendations made to address sand issue. DSE report outcomes: Recommend backpassing of sand from harbour groyne to facilitate beach replenishment. This will address the erosion issue. Implementation will depend on DSE coastal risk bid securing funding. As above funding for 'sand fencing' successful.	Awaiting decision by DSE regarding recommendations from report about the best way to address sand issue. Intention is to complete action. Support from DSE for backpassing and a good understanding of issue from COS Infrastructure Manager. However no shifting of sand has occurred since due to seasonal conditions allowing the harbour entrance to be managed without digging
45	Apollo Bay Township Sector - Provide a shared pedestrian/bike trail along the coast, consistent with the DSE (1991) "Bay Walk" concept and the Otway Bicycle Strategy.	Committee of Management			UW	LF	Some works have been completed. COS has expressed interest in contributing to cost of completing path from Thompson St to Marriners Lookout Rd.	To complete when funding becomes available. Work to progress a funding from COS and State Govt to proceed early 07
68	Wild Dog Creek to Skenes Creek - Formalise car parking in current locations and provide formal paths to beach from car parks to reduce trampling of coastal vegetation.	Committee of Management			UW	LF	Some work has been done. Funding was only recently secured.Pirate's Cove and Skenes Creek are the focus. Pirates Cove Car Park has been resurfaced to protect Midden. Path to beach was subject of unsuccessful 'Risk Mitigation' application.	To complete this action now that funding has been secured. Intention is to still upgrade access.
75	Skenes Creek Township Sector - Formalise car parking in current locations and provide formal paths to beach from car parks to reduce trampling of coastal vegetation.	Committee of Management			UW	LF	Nearly completed.Car park needs to be resurfaced.	Intention is to complete (work on car park surface) when funding becomes available. Preliminary discussion with VicRoads indicate likely funding contribution in 2007 to asphaltting car park
41	Apollo Bay Township Sector - *High priority foreshore management actions include: formalising pedestrian access across dunes and fencing primary dune; landscaping area for shelter and amenity using native plants; provision of more litter bins of a design appropriate to the foreshore; formalisation of car parking and pedestrian access in the vicinity of the harbour; and no additional car parking to be developed on the foreshore between Nelson and Cawood Streets.	Committee of Management			UW	DD	Considerable work has been done to date. All actions apart from more litter bins completed by CoM. Litter bins were recently renewed Harbour is COS responsibility	Works will be completed through Apollo Bay Structure Plan in 2006. CoM - Litter bins were recently renewed however new bins may be required if Barwon Regional waste and COS move on attempting to get a recycling stream occuring on public land
64	Apollo Bay to Wild Dog Creek Sector - Develop the shared pathway eastwards to Wild Dog Creek, consistent with the DSE (1991) "Bay Walk" concept and the Colac Otway Bicycle Strategy.	Committee of Management			UW	LF	Some work has been done. Of 3.1 km 2 kms has been constructed. 1.1 km between Thompson St & Marriners Lookout Rd remains	(Requires substantial capital; will be completed when secured) Should be in 79. Intention is (similar to 45) with COS & CoM working to fund in 07
79	Skenes Creek Township Sector - Develop the shared pathway eastwards from Wild Dog Creek towards Skenes Creek consistent with the DSE (1991) "Bay Walk" concept and the Colac Otway Bicycle Strategy.	Committee of Management			P	LF	Preliminary costings have been done.	Detailed design and construction drawings will be undertaken shortly. Action will be fully implemented when funding becomes available (major engineering issues are involved).
5	Water Quality - Implement stormwater management plans in the three main urban areas and sewerage in Skenes Creek, ensuring such plans do not adversely affect beaches and waterways.	Colac Otway Shire			UW	LF	The Colac Otway Stormwater Management Plan identifies strategies for Apollo Bay and Marengo and Skenes Creek (under the Apollo Bay and Marengo and coastal settlements heading). Littertrap has been put on Apollo Bay Foreshore. Skenes Creek to be sewerred. COS and COM to review actions and assess opportunities for implementation.	Prioritised actions for implementation to be identified by COM & COS by June 2007.
42	Apollo Bay Township Sector - *Implement Avenue Planting Policy (which relates to the Cypress tree avenue) in the Appendix to the Apollo Bay Structure Plan.	Colac Otway Shire			NC	DD	COM to update. CoM has just received 7 volume arborists report on Cypress trees that details a 5 yr monitoring and Maintenance program. Of 74 remaining trees 4 high risk tress were recently removed and 4 more will be removed shortly	Will be addressed through the Apollo Bay Structure Plan. Arborists report recommends removal of 30 trees over the next 5 years with many to go in the short term. CoM is currently considering detail of report and believes it may be time to reconsider future of avenue given coastal recession and other issues
49	Apollo Bay Township Sector - *Implement the Apollo Bay Harbour Side Development Plan.	Colac Otway Shire			NC	DD	Consultant currently engaged for design work.	Will be addressed through the Apollo Bay Structure Plan.
60	Apollo Bay to Wild Dog Creek Sector - *Identify the extent and consequences of the coastal hazard zone (see section 7.5 of CAP) and ensure planning controls reflect this constraint.	Colac Otway Shire			NC	DD	Coastal Hazard Assessment to be undertaken	Timelines and mechanism yet to be established
36	Mounts Bay Sector - Investigate relocation of Pony Club from estuary to more appropriate location.	Colac Otway Shire			NC	RP	Action has been included in both Councils Recreation Strategy and Apollo Bay Structure Plan. Rec Strategy seeks to address issue in the next 12 months. Action delayed as no obvious location available. CoM as lessor has assisted club where possible based on the requirement they continue dialogue with COS re new site	Intention is to investigate over next 12 months.
55	Apollo Bay Township Sector - Consider relocation options depending on outcomes of AB Planning Scheme Amendments assessments and other investigations.	Colac Otway Shire			P	DD	Directions hearing for Great Ocean Green due prior to end of 2006 to clarify position and requirements of proponent. Further information on timeframes should be available following the hearing.	Depends on outcomes of Apollo Bay Planning Scheme Amendments assesments & other investigations
78	Skenes Creek Township Sector - Develop and implement a stormwater management plan for Skenes Creek, including measures to manage runoff from the GOR, where necessary.	Colac Otway Shire			UW	LF	Drain Stencilling to continue during 2007 as part of awareness/education. COS and COM to review Stormwater Management Plan and actions that relate to Skenes Creek. Assess actions to identify any priorities for implementation.	Consider removing this action as it is encompassed in Action # 5
6	Water Quality - Based on the results of the water quality monitoring program, assess the need for and scope of water quality management strategies for the major waterways.	Corangamite Catchment Management Authority			NC	DD	No action to date.	Awaiting development of monitoring program by EPA.
63	Apollo Bay to Wild Dog Creek Sector - Monitor water quality in Wild Dog Creek and determine need for a water quality management strategy.	Environment Protection Authority			NC	LF	No action to date.	Lack of funding has inhibited progress. If funding were to become available, this action would be implemented.

19	Car Parking - *Develop clear environmental management and design guidelines for car parks on the coast (including access for a range of users, including the disabled).	Western Coastal Board			NC	DD	Draft Access Guidelines for the West Coast of Victoria have been developed and exhibited during summer 2006-07. The Board is currently reviewing the feedback received and revising the document.	Guidance will be provided through the draft Coastal Access Guidelines and the issue will be partly addressed through the Apollo Bay Structure Plan.
52	Apollo Bay Township Sector - Develop and implement a wastewater and stormwater management plan for Apollo Bay township.	COS/CCMA			UW	LF	Stencilling on drains will continue as part of education and awareness campaign. COS and EPA conducted industrial/commercial stormwater audits in 2006. COS and COM to review COS Stormwater Management Plan and identify priorities for short term implementation.	Review of SMP by COS and COM to assess priorities prior to June 2007.
73	Skenes Creek Township Sector - Develop and implement wastewater and stormwater management strategies for Skenes Creek township.	COS/CCMA			UW	LF	Appears to be duplication of Action 78. Wastewater element has been addressed. Stormwater aspect is being addressed in COS Stormwater Management Plan. Stencilling on drains has continued as part of education and awareness campaign. Have liased with EPA in 2005 to address specific industrial stormwater issues and increase public awareness.	To continue to implement as resources allow. Review of COS SMP will assess priorities and possibilities for budget allocation 2006/2007.
66	Wild Dog Creek to Skenes Creek - Monitor water quality in Wild Dog Creek and determine need for a water quality management strategy for the creek and for runoff from the GOR.	DSE/CCMA			NC	LF	No action to date.	Dependent upon resources.
17	Car Parking - *Develop a car parking plan for the Apollo Bay to Skenes Creek coastal sector to identify and respond to needs in a manner that does not prejudice coastal amenity and environmental values.	COM/COS			NC	DD	Is included in Apollo Bay Structure Plan.	Will be addressed through the Apollo Bay Structure Plan.
7	Inventory of Natural and Cultural Values - Implement the "Intended Management Actions" in the Flora and Fauna Guarantee Act 1988 Action Statement for the Rufous Bristle Bird.	COS/COM			UW	RP	Only indirectly through Hooded Plover habitat protection.	No actions currently being undertaken or considered by Council regarding Rufous Bristlebird. COS and COM agree that it is a very low priority.